



Barnesville Hospital

Community Health Implementation Plan

December 20, 2021

Prepared for:

Barnesville Hospital, Barnesville, Ohio

Prepared by:

West Virginia University Health Sciences Center

Office of Health Affairs

For inquiries, please contact:

Dr. Tom Bias

tbias@hsc.wvu.edu

Table of Contents

Table of Contents	1
1 Background	2
2 Substance Use	2
2.1 Project Dawn	2
3 Obesity and Diabetes	2
3.1 Community Diabetes Screenings	2
3.2 Diabetes Self-Management Program	3
3.3 Wellness Program	3
4 Mental Health	4
4.1 School Support Plan	4
5 COVID-19	4
5.1 Vaccine and Testing Education	4

1 Background

Barnesville Hospital conducted their most recent Community Health Needs Assessment through late 2019 and early 2020. Their BOD formally adopted their CHNA in March 2020, including the following priority health topics:

- Substance Use
- Obesity and Diabetes
- Mental Health

Shortly following adoption of their CHNA, the first COVID-19 pandemic lockdown went into affect and the hospital, along with many others, was faced with their first surge of COVID-19 patients. During the implementation planning that followed adoption of their CHNA – conducted thoroughly and thoughtfully whenever hospital operations would allow in the coming months – Barnesville Hospital leadership decided to add COVID-19 as a fourth health topic for implementation planning strategies.

2 Substance Use

2.1 Project Dawn

Barnesville Hospital will continue to support Project Dawn, providing Naloxone kits to the community, as well as hospital space and staff time for training to use these kits.

- **Timeline:** January 2022-December 2022
- **Frequency:** Two training days
- **Planning Partners:** Lindsay Dowdle and Miscinda Sinisgalli
 - Step 1: Reach out to the Belmont County Health Department to obtain Naloxone kits.
 - Step 2: Pick up kits and set up training room space in Barnesville Family Medicine.
 - Step 3: Megan Britton will provide two training days open to the public.
 - Step 4: Provide marketing related to the training.
- **Implementation Partners:** Lindsday, Miscinda, and Megan
- **Tracking Activity:**
 - # attendees at each training

3 Obesity and Diabetes

3.1 Community Diabetes Screenings

As COVID-19 restrictions allow, host diabetes screenings open to the public.

- **Timeline:** February 2022-December 2022
- **Frequency:** Two screening dates with twenty-five appointment slots per date.
- **Planning Partners:** Primary Care Physicians (Roe, Meeks, Britton, and Durkalski), Nurses, Miscinda Sinisgalli, and Lindsay Dowdle

- Step 1: Schedule a planning meeting with PCPs, Nursing Staff, and Miscinda
- Step 2: Select two community screening dates and times
- Step 3: Select a location for the screenings
- Step 4: Determine what supplies and prep work will be needed to hold the screening
- Step 5: Market dates and availability of screenings – residents will be able to call the hospital to schedule an appointment
- Implementation Partners: None in addition to the planning partners above
- Tracking Activity:
 - Post-screening survey with questions regarding effectiveness of screening

3.2 Diabetes Self-Management Program

As COVID-19 restrictions allow, host individual and group classes.

- **Timeline:** March 2022-December 2022
- **Frequency:** Five group classes and ten individual classes
- **Planning Partners:** Miscinda Sinisgalli and Lindsay Dowdle
 - Step 1: Create marketing flyer and advertise to the public
 - Step 2: Host classes in the Morristown Family Medicine Lobby
 - Step 3: Individual classes to follow group classes
- Implementation Partners: Morristown Family Medicine
- Tracking Activity:
 - Progression of program members
 - Continuous participation of members

3.3 Wellness Program

Informational materials.

- **Timeline:** March 2022-December 2022
- **Frequency:** 100 educational packets to begin
- **Planning Partners:** Miscinda Sinisgalli and Lindsay Dowdle
 - Step 1: Gather information from various sources such as the CDC, AHA, Ohio Department of Health, and the American Diabetes Association
 - Step 2: Compile all information into a packet to distribute to patients and community members
- Implementation Partners: None in addition to the planning partners above
- Tracking Activity:
 - # packets delivered

4 Mental Health

4.1 School Support Plan

Offer programs related to Mental Health Education.

- **Timeline:** March 2022 – May 2022
- **Frequency:** 500
- **Planning Partners:** Lindsay Dowdle and Miscinda Sinisgalli
 - Step 1: Download the Teen Stress Workbook
 - Step 2: Print and prepare in binders copies for Union Local and Barnesville High Schools
 - Step 3: Distribute to schools
- **Implementation Partners:** None in addition to the above
- **Tracking Activity:**
 - # packets distributed

5 COVID-19

5.1 Vaccine and Testing Education

Q&A with physicians via social media.

- **Timeline:** January 2022-June 2022
- **Frequency:** Four series during this timeline.
- **Planning Partners:** Lindsay Dowdle, Barnesville Hospital physicians, and Tiffany Gramby
 - Step 1: Create social media graphic for COVID-19 Q&A
 - Step 2: Post on social media and ask the public to submit questions about COVID-19 vaccines and testing
 - Step 3: Schedule a meeting with a Barnesville Hospital physician to ask the questions and record the answers
 - Step 4: Post recording on social media; repeat steps for additional segments
- **Implementation Partners:** None in addition to the above
- **Tracking Activity:**
 - # questions received
 - Social Media analytics